

## Communication

|                      |                                                            |
|----------------------|------------------------------------------------------------|
| <b>Date</b>          | 01 October 2026                                            |
| <b>Team ID</b>       | SWTID-2026-8779                                            |
| <b>Project Name</b>  | PocketSmart AI – Your Smart Budget & Recommendation System |
| <b>Maximum Marks</b> | 1 Mark                                                     |

### Communication Plan:

- Conduct regular **team meetings** to discuss project progress.
- Use **WhatsApp/online communication** for quick updates and discussions.
- Share tasks, feedback, and project documents among team members.

| S.No | Communication Type     | Frequency | Channel / Tool            | Participants  | Purpose                                                |
|------|------------------------|-----------|---------------------------|---------------|--------------------------------------------------------|
| 1    | Team Standup           | Daily     | WhatsApp / Discussion     | Team Members  | Discuss daily tasks and progress                       |
| 2    | Progress Update        | Weekly    | WhatsApp / Meeting        | Team Members  | Review completed work and upcoming tasks               |
| 3    | Issue / Bug Discussion | As Needed | VS Code / WhatsApp        | Team Members  | Identify and resolve technical issues                  |
| 4    | Stakeholder Review     | Bi-Weekly | Meeting / Demo            | Team & Mentor | Review project progress and collect feedback           |
| 5    | Final Demo Rehearsal   | Once      | Meeting                   | Team Members  | Verify the complete project before final demonstration |
| 6    | Documentation Review   | As Needed | Microsoft Word / WhatsApp | Team Members  | Review and finalize project documentation              |

### Communication Challenges & Resolutions:

| S.No | Challenge Faced                        | Resolution / Action Taken                                                                |
|------|----------------------------------------|------------------------------------------------------------------------------------------|
| 1    | Difficulty coordinating team tasks     | Tasks were discussed and assigned through regular team communication                     |
| 2    | API integration and AI response issues | The issue was tested through the application and resolved through debugging              |
| 3    | Changes in project requirements        | Requirements were discussed with the team and the implementation was updated accordingly |